

Workshop & Activity Time

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SARURDAY	SUNDAY
29th - Help with ground and shrub clearing. Erection of yurt tent on green	30th - Continue Ground Works. Start Clearing Trail for Obstacle Course.	31st - Path clearing and shrub clearing. Clearing Trail for Obstacle Course. –	MARCH			
APRIL –			1st - Construction of Tradition lathe demonstration. Dig the Foundations for the cob benches	2nd - Construction and demonstrations traditional pole lathe.	3rd - 12.00 Workshop - Guided Tour with Ben and Chrissie -Tree and plant identification, learn about your woodlands. traditional pole lathe with green woodwork demonstrations	4th
5th - 11.00am We the Dig Fire pit, start on benches lay granite foundations. 1pm - willow living fence building	6th - 11.00am Lay Granit shingle as fire bowl in clay, help build the family area .12.00 building of the tribes camps. 2.00pm Tribal quest	7th - 10.00am What is cob and how's it made? Workshop 1pm - willow living fence building	8th - 10.00am Get Mucky and mix some cob. Come and watch Pony working in woods. 12. woodland gardening 2.00pm Tribal quest	9th - Pony working woods. 12.00pm woodland gardening workshop. 2.00pm Tribal quest	10th	11th
12th - 10.00am family area workshop & Woodland gardening 1.00pm - traditional pole lathe working. 2.00pm Talk on renewable energy from R-eco	13th - 10.00am plant fruit trees and berry bushes & cob building workshop. 2.00pm Tribal quest	14th - 10.00am continuing of the wild garden 2.00 cob building workshop. Trellises and weavings.	15th - bush craft fire lighting make fire with sticks! - 2.00pm Tribal quest	16th - 10.00am reciprocal roof building workshop. 1.00 Blue Haired Long Nosed Kernow Treasure Hunt	17th	18th
19th - Start of construction of Adventure Obstacles route. And large musical instruments	20th - construction of Adventure Obstacles	21st - construction of Adventure Obstacles	22nd – 11.00am Plant the family area.	23rd - construction of Adventure Obstacles	24th - 1.00pm Willow Hurdles and Tunnels	25th
26th - construction of Adventure Obstacles	27th - construction of Adventure Obstacles	28th - construction of Adventure Obstacles	29th - construction of Adventure Obstacles	30th - construction of Adventure Obstacles –	APRIL	
MAY –					1st - 11.00am recycle magic build things from junk!	2nd
3rd - construction of Adventure Obstacles	4th - construction of Adventure Obstacles	5th - construction of Adventure Obstacles	6th - construction of Adventure Obstacles	7th - construction of Adventure Obstacles	8th – 12.00 Tribal quest juggling workshop	9th

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SARURDAY	SUNDAY
10th - construction of Adventure Obstacles	11th - construction of Adventure Obstacles	12th - construction of Adventure Obstacles	13th - construction of Adventure Obstacles	14th - construction of Adventure Obstacles	15 th – 11.00am Bush craft Workshop ?weaving?	16th
17th - construction of Adventure Obstacles	18th - construction of Adventure Obstacles	19th - construction of Adventure Obstacles	20th - construction of Adventure Obstacles	21st - construction of Adventure Obstacles	22 nd – 11.00am Tribal quest	23rd
24th - construction of Adventure Obstacles	25th - Preparations Start for the Eco - Shelter	26th Preparations Start for the Eco - Shelter	27th - Preparations Start for the Eco - Shelter	28th - Preparations Start for the Eco - Shelter	29 th – 10.00amStart Constructing the Eco –Shelter! Talk through design.	30th
31st- – Build the Eco Shelter – greenwood framing	may					
june	1st - Build the Eco Shelter Woodland Gardening Catch-up food and fences 1.00pm Tribal quest	2 nd - Build the Eco Shelter	3 rd - Build the Eco Shelter Woodland Gardening Catch-up food and fences 1.00pm Tribal quest	4 th - Preparations Start for the Eco - Shelter	5 th - 12.00am Tribal quest	6th
7 th – Build the Eco Shelter on going until completion around the 23rd	8 th – Build the Eco Shelter on going	9 th – Build the Eco Shelter on going	10 th – Build the Eco Shelter on going	11 th – Build the Eco Shelter on going	12 th - Build the Eco Shelter on going	13th

Funded by DCSF, Cornwall Council Playbuilder

& St Just in Roseland Parish Council

